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IFSAV 159 
Proceedings, Trustees Bowling Green Normal College     Bowling Green, Ohio. Nov. 7th,      1914 
i 
i 
i 
i 
i 
Meeting of the Trustees of the Bowling Green State Normal College at Hotel Mllliken, 
Bowling Green, Ohio, Nov. 7", 1914, at 10 A. M. 
Meeting called to order by the President J. E. Collins. 
Members present, J. E. Collins, John Begg, D. C. Brown, J. D. MoDonel. 
Moved by Begg and seconded by McDonel that the Auditor of State be requested to transfer 
$600.00 from Completing Administration Building to appropriation for Bowling Green State 
Normal School (Construction Administration Building) which had been erroneously paid from 
latter appropriation for architect's fees. Roll call, Begg yes,- McDonel yes,- Collins yes,- 
Brown yes.  Nays, none.  Carried. 
Moved by McDonel and seconded by Begg that thi3 Board request Auditor of State Donahey to 
transfer from fund Completion Administration Building to the fund Construction Administration 
Building, amount Two Thousand one hundred and seventy four dollars and ninety-nine cents 
($2174.99).  Roll call, Begg yes,-" McDonel ye3,- Collins yes,- Brown yes.  Nays, none.  Carried 
Move! by Begg and seconded by McDonel that we meet in Columbus, Ohio, Nov. 20, 1914,- 3 
P. M. at Neil House, Roll call, Begg yes,- McDonel yes,- Collins yes,- Brown yes.  Nays, none. 
Carried. 
Moved by McDonel and seconded by Begg that The Steinle Construction Co., be authorized to 
change basement floor from Maple to Morter Building Top Cement. Roll call, Begg yes,- McDonel 
yes,- Collins yes,- Brown yes.  Nays, none.  Carried. 
Moved by Begg and seconded by McDonel that President H. B. Williams be authorized to go to 
Mansfield and confer with Mr. Clark, Supt. State Reformatory about equipment for Normal 
Building now under construction, as to the kind, when same can be furnished, also if he can 
furnish the equipment we shall need, in the Administration, Dormitory and Science Building - 
also to prepare the plans and specifications.  Roll call, Begg ye3,- McDonel yes,- Collins yes,- 
Brown yes.  Nays, none. Carried. 
Moved by McDonel and seconded by Begg that Howard & Merriam be instructed to make pre- 
liminary plans, sketches, and estimate for Dormitory not to exceed ninety Thousand dollars 
($90,000.00)  and Training School not to exceed One Hundred and forty thousand ($140,000.00) 
■ 
dollars without any expense to the Board and neither does it bind us in any way as to future 
contracts with Howard & Merriam.  Plans, sketches and estimates to be completed by Nov. 15,1914. 
Roll call, Begg yes,- McDonel yes,- Brown yes,- Collins no. Carried. 
Moved by Begg and seconded by McDonel that the Board, together with President H. B. 
Williams, meet in Toledo, Ohio, Boody House, 3 P. M. Nov. 13, 1914, to prepare Budget.  Roll 
call,Begg yes,- McDonel yes,- Collins yes,- Brown yes.  Nays,none.  Carried. 
Moved by McDonel and seconded by Begg that the following pay roll for Teachers and the 
President be allowed, amount Twenty five Hundred and fourteen & 62/100 dollars: 
State of Ohio, State Normal College Department, 
Bowling Green, Ohio. 
Appropriation for (See below) 
Name 
1. G. W. Seattle 
Instructor 
For 1 Month ending Nov. 15, 1914, 
Official Title, 
Position or Service 
Field Work 
2. E. L. Moseley 
3. J. R. Overman 
4. L. L. Winslow 
m 
n 
Time Amount 
1 mo. $190.47 
1 • 190.47 
1 • 180.95 
1 » 180.95 
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5. Rea McCain 
6. D. D. Johnson 
7. E. G. Hesser 
8. Mary Chapin 
9. Josephine Leach 
10. E. G. Walker 
11. Margaret Burney 
12. Effie Alexander 
13. Grace Poorbaugh 
14. Lucy Meacham 
15. K. B. Williams 
Pay from appropriation as follows: 
Field Work $371.42 
Salaries for Teachers 
Uses and Purposes 
Instructor 1 mo. $161.90 
m 1  * 190.47 
N 1  ■ 171.42 
N 1  ■ 142.85 
N 1  " 171.42 
Pield Work 1  ■ 180.95 
Critic  Teacher 1 " 111.11 
It                              M 1 ■ 111.11 
N                    * 1  ■ 111.11 
*                    w 1  ■ 111.11 
President 1 * 
Total 
308.33 
$2514.62 
1302.64 
! '"'/, U  5 
840.56 
$2514.62 
Roll call, Begg yes,- Collins yes,- McDonel yes,- Brown yes.  Nays, none.  Carried. 
Moved by McDonel and seconded by Begg that the following bills be allowed, to-wit: 
R. W. Treber, 1 month salary, care taker 
W. F. Shaw, Representative Normal 
W. F. Shaw, Traveling expenses 
E. J. Bowers, Rent Armory,2 months 
The Sentinel Co.,  Paper 
H. B. Williams, Frght. 
H. B. Williams, Merchandise 
H. B. Williams, Merchandise 
W. C. Bruce, Labor 
D.  J.  Bpone,   Traveling expenses 
D. J.  Boone,  Representative Normal 
Moreton Truck Co.,     Draying 
Row Peterson & Co.,     Books 
Newson & Co., ■ 
The Public School Pub. Co.,  Books 
The McMillian Co.,  Books 
A. C. Mcoiurg & Co.,   * 
Milton Bradly Co.,   Table 
Northwestern School Supply Co., Books 
E. G. Hesser, Expense 
D. D. Johnson, Traveling Expenses 
G. W. Beattie    ■ ■ 
E. J. Walker ■ ■ 
E. L. Moseley ■ ■ 
Rea Mcrjain    Expenses 
H. B. Williams, Commutation Books 
L. L. Winslow, Traveling Expenses 
$75.00 
5.^0 
2.00 
1G0.00 
4.35 
23.76 
14.87 
7.87 
2.00 
14.65 
20.00 
10.80 
26.52 
21.06 
6.90 
4.79 
5.29 
5.00 
4.52 
2.65 
3.65 
55.45 
49.69 
3.14 
2.75 
100.00 
4.46 
MH—■—■■ ■ 
I 
I 
I 
Roll call,  Begg yes,-  Collins yes,- McDonel yes,- Brown yes.     Nays,   none.- Carried. 
Moved  by McDonel and  seconded  by Brown  that  estimate No.   four  (4),The Huffman-Conklin Co., 
on Administration Building,   amount Three Hundred  eighty nine & 50/100  dollars   ($389.50)   be 
allowed.    R»ll call,   Collins yes,- McDonel yea,- Brown yes,- Begg yes.    Nays,   none.- Carried. 
I 
ESTIMATE NO. 4. 
Office of Board of Trustees, Ohio State Normal 
College, Bowling Green, 0.,Acting for State of Ohio 
Contract for Normal School Building. 
With The Huffman- Conklin Co., 
Payable from appropriation for Constrfction of Normal 8chool Building 
I 
Columbus, 0., Nov. 7, 1914. 
Original Contract $2160.00 
Total to Date 2160.00 
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i 
i 
i 
i 
i 
Class  of Work 
Roughing in for Plumbing, 
Gas fitting, Sewerage, 
Vacuum Cleaning 
Total 
Le33 Five per cent,   retained 
Wet  Totals 
Division  of 
Contract 
Original Contract, 
Total amount 
due  to date 
Total  of For-  *    Due this 
mer Estimate Estimate, 
2160 .00 216QtQQ 175,0.00 410.00 
2160.00 2160.00 
108.00 
2052.00 
1750.00 
87.50 
1662.50 
410.00 
20.50 
389.50 
$389.50    On Original Contract. 
I hereby certify That the amount of Three Hundred Eighty-nine and 50/100 Dolla*« named in 
this estimate is due the said contractor on this date in accordance with the conditions of the 
contract. 
Howard & Merriam,   Architect 
By 0.  D.  Howard. 
CONTRACTOR'S RECEIPT. 
$389.50 Nov. 1914. 
Received from the Auditor  of State his warrant  on  the Treasurer  of State for Three Hun- 
dred Eighty-nine and 50/100 Dollars  in full of above  estimate. 
Contractor. 
' Moved  by McDonel and seconded by Brown that  estimate #4,   Howard & Merriam on Administration 
Building,   amount  seven and  79/100  dollars   ($^.79)   be allowed.    Roll call,  Brown  yes,-  Collins 
yes,- Begg  yes,- McDonel ye3.     Nays,   none.     Carried. 
Office  of Board  of Trustees,   Ohio State Normal Columbus,   0.     Nov.   7,   1914. 
College,  Bowling Green,   0. 
For construction  of Normal  School Bldg. 
THE STATE OF  OHIO: 
To Howard & Merriam,  Architects, Dr. 
Architect's contract  -  5>« of $2160.00     -------  $108.00 
Net amount  -  -  -  -  -$108.00 
Previously paid 98.0-5 
Balance 9.95 
This payment 7.79 
Balance . 2.16 
Payable  from Appropriation for construction of Normal School Bldg. 
2/o of   estimate #4  issued  to Huffman-Conklin Co.,   -  $389.50 7.79 
Received  of  the Auditor  of State his warrant on the Treasurer  of 8tate for the above sum. 
Moved by Begg and seconded by McDonel  that  estimate No.   Three  (3),   Huffman-Conklin Co., 
amount one thousand  six hundred and ninety three & 85/100 dollars   ($1693.85)   Completion 
Administration Building be allowed.    Roll call,   Collins ye3,- McDonel yes,- Begg ye3,- Brown 
yes.     Nays,   none.     Carried. 
Estimate No.   3. 
Office of Board  of Trustees,  Ohio  State Normal Col»mb"s,  0.,  Nov.   7,   1914. 
College,  Bowling Oreen,  Ohio,Acting for State of Ohio    Original Contract 8374.00 
Contract for completing Administration Bldg Total to Date 8374.00 
With The Huffman-Conklin Co., 
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Payable from appropriation t<xp completing Administration Building. 
Class  of Work Original Contract 
Division  of Total amount Total  of For- Due  this 
Contract. due  to date. mer Estimate Estimate. 
Underground  lines 100.00 100.00 100.00 
Sp«l  stacks & Branches 800.00 800.00 600.00 200.00 
Vent & Piping 600.00 600.00 400.00 200.00 
Gas piping 400.00 400.00 117.00 283.00 
Basement water  lines 700.00 700.00 200.00 500.00 
Risers and Branches 800.00 700.00 100.00 600.00 
Heater & Tank 374.00 
Marble work 2400.00 
Plumbing fixtures 2200.00                                      .   
Total 8374.00                               3300.00 151^.00 1783.00 
Less Five  per cent. 
retained 165.00 75.85 89.15 
Net  Totals 3135*.00 1441.15 1693.85 
$1693.85    On Original Contract 
I hereby certify That  the amount  of One Thousand  Six Hundred Ninety-three and 85/100 
Dollars named  in this  estimate tls due  the said contractor on this date  in accordance with  the 
conditions  of  the  contract. 
Howard & Merriam,   Architect 
By 0.  D.  Howard. 
CONTRACTOR'S RECEIPT. 
$1693.85 Nov.    1914. 
Received from the Auditor of State his warrant on the Treasurer of 8tate for One Thousand 
8ix Hundred Ninety-three and 85/100 Dollars in full of above estimate. 
; C ont rac t or 
Moved by Begg and  seconded  by McDonel  that  estimate No.   Three   (3)   Howard & Merriam, 
amount  thirty three & 87/100  dollars  ($33.87)   Completion Administration Building be allowed. 
Roll call,   Begg yes,- Brown yes,- McDonel yes,-  Collins yes.     Nays,   none.     Carried. 
Office  of Board  of Trustees,   Ohio  State Columbus,   0.,   Nov.   7,   1914. 
Normal College,  Bowling Green,   Ohio. 
THE  STATE OP fl>HIO: 
To Howard & Merriam,   Architects, Dr. 
Architect'3 contract,   - %% of $8374.00  $418.70 
Net amount -  -  -  -  -$418.70 
Previously paid-  -  -  296.30 
Balance -  - -  -     -  -  122.40 
This payment-  -     -  -    33.87 
Balance -  -  - -     - -    88.53 
Payable from Appropriation for Completing Administration Bldg. 
2% of  estimate #3  issued  to Huffman-Conklin Co.,   $1693.85 33.87 
Received  of  the Auditor of  State his warrant  on the Treasurer  of State  for the above sum. 
Moved by Begg and seconded by McDonel that  estimate No.   one  (l),  Huffman-Gonklin Co., 
amount Nine hundred and two & 50A00 dollars  ($902.50)   be allowed,   Science Building.    Roll call, 
Begg yes,- Brown yes,- McDonel yes,-  Collins yes.    Nays,   none.    Carried. 
Estimate No.  1. 
Office  of Board of Trustees,Ohio State Normal 
College,Bolrling Green,  0. Aoting for State of Ohio. 
Contract For Heating,ventilating and plumbing, 
Science & Agriculture Bldg. 
With She Huffman- Conklin Co. 
Columbus,   0.  Nov.   7,1914 
Original Contract 
Total to Date 
$14950.00 
14950.00 
I 
I 
I 
I 
I 
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Payable from appropriation for Maintenance P-10. 
Class  of Work Original Contract. 
Division  of Total amount Due this 
contract due  to date Estimate. 
Underground lines 1100.00 
Spil piping 1250.00 
Vent Piping 800.00 50.00 50.00 
Basement water  lines 600.00 
Risers and Branches 400.00 
Gas piping, 100.00 
Plumbing fixtures 1500.00 
Slate work and Heater 700.00 
Fan apparatus,   etc. 1800.00 900.00 900.00 
Sheet metal and registers  1100.00 
Basement mains and risers 2100.00 
Risers and Branches 1400.00 
Radiators  in place 1200.00 
Temperature regulation 800.00 
Painting etc. 100.00   
Total 14950.00                                  950.00 950.00 
Less Five per cent 
retained 47.50 47.50 
Net  Totals 902.50 902.50 
$902.50    On Original Contract 
I hereby certify That the amount  of Nine Hundred Two and  50/100 Dollars named  in  this 
estimate is due  the said contractor  on  this date  in accordance with  the conditions  of the 
contract. 
Howard k  Merriam, Architect 
By 0. D.Howard. 
CONTRACTOR'S RECEIPT. 
$902.50 Nov. 1914. 
Received from the Auditor of  State his warrant  on  the Treasurer of State  for Nine Hundred 
Two and  50/100 Dollars  in full of above estimate. 
Contractor. 
Moved by Begg and  seconded  by McDonel  that  estimate No.  Eleven  (ll)   Howard  & Merriam, 
amount  seventy  two and 15/100 dollars   ($72.15)   be allowed  on Dormitory.     Roll call,  Begg yes,- 
McDonel yes,- Collins yes,- Brown yes.     Nays,   none.     Carried. 
Office  of Board  of Trustees,  Ohio  State Columbus,   0.,  Mov.   7,   1914. 
Normal College,   Bowling Green,   0. 
For Women's Dormitory. 
THE STATE OF OHIO: 
To Howard & Merriam,   Architects, Dr. 
Architect's contract -  5>»  of $80 779.00  -------- $4038.95 
Net amount -   -  -  -   -$4038.95 
Previously paid- - - 3370.70 
Balance - - - — - - 668.25 
This payment- — - - 72.15 
Balance -  -  -  —  -  -     596.10 
Payable from Appropriation for Maintenance P-IO 
2/» of estimate #11  issued to The Steinle Construction Co.     $3607.87-72.15 
Received  of the Auditor of State his warrant on the Treasurer of  State for the above sum. 
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Moved by Begg and seconded by McDonel that estimate No. two (2) The Steinle Construction 
Co., amount Fifteen thousand six hundred and seventy-five dollars ($15675.00) be allowed on 
8cience and Agricultural Building.  Roll call, Begg yes,- Collins yes,- McDonel yes,- Brown 
yes.  Nays, none.  Carried. 
Estimate No. 2. 
Office of Board of Trustees, Ohio State Normal        Columbus, 0., October 31, 1914 
College, Bowling Green, Ohio, 
Acting for State of Ohio. 
Contract for Construction of ''Science and 
Agriculture Building. 
With The SJreinle Construction Company. 
Payable from appropriation for Maintenance F-10 . 
Class of Work 
Original Contract 
Total to Date 
$79197.00 
79197.00 
Excavation 
Damp Proofing & Drains 
Concrete Walls 
Reinforced concrete 
Cement floors,etc.. 
Cinder concrete 
Brick pavement 
Cut 8tone 
Brickwork 
Plastering 
Structural steel 
Ornamental Iron 
Carpenter work etc., 
Hardware 
Blackboards 
Sheet metals  and Roofing    3357.00 
Division  of 
Contract 
1948.00 
215.00 
3096.00 
13000.00 
774.00 
848.00 
289.00 
5330.00 
23000.00 
3520.00 
2000.00 
1200.00 
13200.00 
1000.00 
800.00 
Original Contract 
Total amount Total  of For- 
due  to date 
1900.00 
3096.00 
5600.00 
11700.00 
1000.00 
500.00 
mer Ultimate 
1900.00 
3096.00 
1600.00 
700.00 
lao.oo 
Due this 
Estimate. 
4000.00 
11000.00 
1000.00 
500.00 
Slate work 
Electric  work 
Vacuum cleaning 
Connecting corridor 
Total 
Less Five per cent. 
retained 
Net Totals 
520.00 
1900.00 
200.00 
3000.00 
79197.00 23896.00 
1194.00 
22701.20 
7396.00 
369.00 
7026.20 
16500.00 
825.00 
15675.00 
#15675.00    On Original Contract. 
I hereby certify That the amount of Fifteen Thousand Six Hundred Seventy five and 00/100 
Dollars named in this estimate is due the 3aid contractor on this dote in accordance with the 
conditions  of  the contract. 
Howard & Merriam,   Architect 
By 0.  D.  Howard. 
CONTRACTOR'S RECEIPT. 
#15675.00 Bowling Green,0. 
Received  from the Auditor of  State his warrant on the Treasurer  of State for Fifteen 
Thousand Six Hundred  Seventy-five and 00/100 Dollars  in full of above estimate. 
The Steinle Const.  Co.,   Contractor 
By Carl T.   Steinle, 
Address,   Fremont,   0. 
Moved by Begg and seconded by McDonel that Estimate No. two (2) Howard & Merriam,amount 
Three Hundred and thirteen & 50/100 dollars ($313.50) be allowed on Science and Agricultural 
Building.     Roll call,   Begg ye3,- McDonel yes,-  Collins yes,- Brown  yes.     Nays,   none.     Carried. 
I 
I 
I 
I 
1 
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Office  of Board  of Trustees,   Ohio State Columbus,   0.  Oct.  31,   1914. 
Normal College,Bowling Green,   Ohio. 
For Construction  of Science & Agriculture Build ing. 
■ THE  STATE 07 OHIO: 1 To Howard & Merriam,  Architects, Dr. 
1 
Architect's contract,   -  5o of 079197.00 - 
 $3959.85 
Previously paid-  -  -    2516.43 
This payment -  -  -  -       313.50 
Balance    ------     1129.92 
Payable from Appropriation for Maintenance F- ■10 
2/J of estimate #2 of Steinle Construe tion 1 ?o.,   $15675.00                            313.50 
Received  of  the Auditor  of State his warrant on the Treasurer  of State  for  the above  sum. 
I 
I 
I 
Moved by McDonel and seconded by Begg that estimate No. Two (2) Extension Auditorium. 
Howard & Merriam, amount thirty-one & 73/100 dollars (031.73) be allowed. Roll call, Begg yes, 
Collins yes,- Brown yes,- McDonel yes. Nays, none.  Carried. 
Office of Board of Trustees, Ohio State Columbus, 0. Nov. 7, 1914. 
Normal College, Bowling Green,0. 
For Extension of Auditorium to Normal 
School Building, 
THE STATE OF OHIO: 
To Howard & Merriam,  Architects, Dr. 
Architect'3 contract -   5/2  of $8631.40  --------   -$431.57 
Net amount ----- $431.57 
Previously paid-  -   -     106.42 
Balance    ------     325.15 
This payment -  -  -  -       31.73 
Balance    ------     293.42 
Payable from Appropriation  for completing Administration Bldg. 
Zfo  of  estimate #2  issued  to Steinle Construction Co.,   $1586.96 31.73 
Received  of the Auditor of State his warrant on  the Treasurer of State for the above -sum. 
Moved by Begg and seconded  by McDonel  that  estimate No.   Two  (2)  Extension Auditorium, 
The Steinle Construction Co.,   amount One thousand five hundred and  eighty six & 96/100 dollars 
($1586.96)   be allowed.    Roll call,  Begg ye3,- Collins  yes,- Brown yes,- McDonel yea.     Nays, 
none.    Carried. 
ESTIMATE NO.   2. 
Office  of Board  of Trustees,   Ohio  State 
Normal College,  Bowling Green,  Ohio. 
Acting far State of Ohio 
Contract for Extension of Auditorium to 
Normal 8chool Building. 
With The 8teinle Construction Co. 
Columbus,   0.,  Nov.   ">t   1914 
Original contract $8631.40 
Total to Date 8631.40 
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Payable from appropriation for Completing Administration Bldg. 
Original Contract 
Class  of work Division of Total amount Total of for- Due this 
contract. due to date. mer Estimate Estimate. 
Excavation 267.16 267.16 266.17 .99 
Concrete work 1965.15 1965.15 1965.15 
Brick work 1864.49 1864.49 1200.00 664.49 
Cut atone work 180.00 180.00 150.00 30.00 
Plastering 838.10 
Roofing 104.62 40.00 40.00 
8teel work 1720.00 1720.00 1720.00 
Carpenter work 1656.88 1200.00 300.00 900.00 
Elec.  wiring 35.00 35.00 35.00 
Total 8631.40 7271.80 5601.32 1670.48 
Less Five per cent. 
retained 363.58 280.06 83.52 
Net Totals 6008.82 5321.26 1586.96 
I 
I 
♦1586.96   -On Original Contract 
I hereby certify That  the amount  of One Thousand Five Hundred Eighty-six and    96/100 
Dollars named   in  this estimate  i3 due  the said  contractor  on  this date  in accordance with   the 
conditions  of the contract. 
Howard & Merriam,  Architect. 
By 0.  D.  Howard 
CONTRACTOR'S RECEIPT. 
$1586.96 Bowling Green,   0.,   Nov.       191 
Received  from the Auditor of State hi3 warrant  on   the Treasurer  of State for One Thousand 
Five Hundred Eighty six and 96/100 Dollars   in full of above estimate. 
The Steinle Const.  Co.,  Contractor 
By Carl  T.  Steinle 
Address- Fremont,   0, 
Moved by Begg and  seconded by MoDonel  that  estimate No.  Eleven   (11)   Dormitory,   amount 
Three  thousand six hundred and  seven & 87/100  dollars   ($360 7.87)   The Steinle Construction Co., 
be allowed.     Roll call,  Begg yes,- McDonel yes,- Brown yes,- Collins yes,     Nays,   none.     Carried, 
I 
ESTIMATE NO.11. 
Office  of Board  of Trustees,   Ohio State 
Normal College,  Bowling Green,   0, 
Acting for State of Ohio 
Contract for Women's Dormitory  . 
With The Steinle Construction Co. 
Payable from appropriation for Maintenance F-10. 
Columbus,   0.  Nov.   7,   1914. 
Original Contract 80 779.00 
Total  to Date 80 779.00 
Class  of Work 
Excavation 
Foundation 
Drains 
Reinforced concrete 
Concrete stairs 
Cement floors 
Cinder concrete 
Cut stone 
Brick work 
Tile partitions 
Plastering 
Structural steel 
Roofing 
Carpenter work 
Slate 
Elevator 
Painting 
Hardware 
Division of 
Contract 
1060.00 
1944.00 
264.00 
9513.00 
1632.00 
907.00 
400.00 
2475.00 
18080.00 
1880 .00 
4580.00 
1970.00 
1800.00 
12388.00 
1994.00 
540.00 
1500.00 
1250.00 
Original Contract. 
Total amount 
due to date. 
1030.00 
1944.00 
264.00 
9513.00 
300.00 
400.00 
2475.00 
18080.00 
1850.00 
200.00 
1898.00 
1800.00 
5655.34 
4 7.50 
Total of For- 
mer Estimate 
1030.00 
1944.00 
264.00 
9325.05 
300.00 
2475.00 
17787.19 
1388.00 
200 .00 
1898.00 
1000.00 
4000.34 
Due this 
Estimate 
187.95 
400.00 
292.81 
462.00 
1655.00 
I 
I 
47.50 
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i 
i 
i 
i 
i 
Class of Work 
Electric work 
Heat.  & Vent. wrk. 
Plumbing,   etc. ■ options 
Telephones 
Total 
Less Five per cent 
retained 
Net Totals 
Division of 
Contract 
2152.00 
5500.00 
5100.00 
2000 .00 
800.00 
80 779.00 
Total amount 
due to date 
1625.00 
1500.00 
4750 .00 
300.00 
loo.oo 
53731.84 
2686.59 
51045.25 
Total of For- 
mer Estimate 
1625.00 
1500.00 
4750.00 
300.00 
 IQOiOO 
49934.03 
2496.70 
47437.33 
Due   this 
Estimate. 
3797.76 
189.39 
3607.87 
$3607.87    On Original Contract. 
I hereby certify That the amount of Three Thousand Six Hundred Seven and 87/100 Dollars 
named  in  this estimate is due the said contractor  on this date  in accordance with  the conditions 
of the contract. 
Howard & Merriam,  Architect. 
By 0.  D.  Howard. 
CONTRACTOR'S RECEIPT. 
#3607.87 Nov. 1914. 
Received from the Auditor  of 8tate his warrant  on  the Treasurer  of State for Three 
Thousand  Six Hundred Seven and 87/100 Dollars  in full of above estimate. 
The Steinle Const. Co.,     Contractor 
By Carl T.   Steinle 
Address,  Fremont,   Ohio. 
Moved  by Begg and seconded  by Collins that  estimate No.   one  (l)   Huffman-Conklin Co., 
amount  on Sewer  one thousand nine hundred and ninety one & 58/100  dollars  ($1991.58)   be allowed. 
Roll call,  McDonel yes,- Collins yes,0 Begg yes,- Brown yes.     Nays,   none.     Carried. 
ESTIMATE N0.1. 
Office  of The Board  of Trustees,  Ohio State 
Normal College,  Bowling Green,   Ohio. 
Acting for State  of Ohio. 
Contract for Sewer 
With The Huffman-Conklin Co. 
Payable from appropriation for Maintenance F-10 
Class  of Work. 
October 31, 1914. 
Original Contract 
Total  to Date 
5241.00 
5241.00 
New Sewer 
Total 
Less Five per ctaat. 
retained 
Net Totals 
Division of 
Contract 
5241.00 
5241.00 
Original Contract. 
Due this 
Estimate. 
2096.40 
2096.40 
104.32 
1991.53 
$1991.58    On Original Contract 
I hereby certify That  the amount  of One Thousand One hundred Ninety one and 58/100 Dollars 
named  in  this estimate is due the eaid contractor  on  this date  in accordance with the conditions 
of  the contract. 
Howard & Merriam,  Architect. 
By 0.  D.  Howard. 
CONTRACTOR'S RECEIPT. 
$1991.58 
Received from the Auditor of State his warrant on the Treasurer  of State for One Thousand 
One Hundred Ninety one and 58/100 Dollars  in full of above estimats. 
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Moved by Begg and seconded by McDonel-that  estimate No.   one  (1)   due Howard & Merriam on 
Sewer,  amount thirty nine ft 85/100 dollars  ($39.83)   be allowed.    Roll call,  McDonel yes,- Collins 
yes,- Begg yes,- Brown yes.     Nays,  none.     Carried. 
Office  of Board  of Trustees,  Ohio State Columbus,  0.,  October 31,   1914. 
Normal College,  Bowling Green,  0. 
Por Sewer. 
THE STATE 07 OHIO: 
To Howard & Merriam,  Architects, Dr. 
Architect13  contract -  5'/o  of $5241.00 $262.05 
Net amount  -----  $262.05 
Previously paid-  -  -     157.23 
Balance         104.82 
This payment  -  -   -  -       39.83 
Balance    ------       64.99. 
Payable from Appropriation for Maintenance P-10. 
2% of  estimate #1  issued  to the Huffman-Conklin Co.,   $1991.53 39.83 
Received  of  the Auditor of State his warrant   on the Treasurer  of State for  the above  sum. 
I 
I 
Moved by Begg and  seconded  by McDonel that  estimate No.  fourteen  (14)   Howard & Merriam 
on Administration Building,   amount sixty six and 81/100 Dollars   ($66.81)   be allowed.    Roll call 
Brown yes,- McDonel yes,- Begg yes,- Collins yes.    Nays,   none.    Carried. 
Office of Board   of Trustees,   Ohio State Columbus,  0.,   Nov.   7,   1914. 
Normal College,  Bowling Green,0. 
Por construction  of Normal School Building. 
THE STATE OF OHIO: 
To Howard & Merriam,   Architects, Dr. 
Architects contract  -  5 t of $134427.00     - -$6721.35 
Additions  to contract-  d'/o of $    4120.08 206.00       $6927.35 
Deductions from contract 5;,» of       631.50     --------------- 31.57 
Net amount -  -  -        6895.78 
Previously paid-  -  -     6472.36 
Balance             423.42 
Thi3 payment - -  -  - 66.81 
Balance    ------       356.61 
Payable from Appropriation  for construction of Normal School Bldg. 
2f0 of estimate #14 issued to Steinle Construction Co.,  $3340.76 66.81. 
Received  of the Auditor of State his warrant on  the Treasurer  of State for the above sum. 
I 
Moved by Begg and seconded by McDonel that estimate No. fourteen (14) The Steinle Const. 
Co., on Administration Building,amount Three thousand three hundred and forty &  76/100 
dollars ($3340.76) be allowed. Roll call, Begg yes,- McDonel yes,- Collins yes,- Brown yes. 
Nays, none. Carried. 
I 
I 
IPS4W 169 
Proceedings, Trustees Bowling Green Normal College 191 
i 
i 
i 
i 
i 
ESTIMATE NO.   14. 
Office of Board of Trustees, Ohio 8tate 
Normal College, Bowling Green, Ohio. 
Acting for State of Ohio. 
Contract for construction of Normal School Building. 
With The Steinle Construction Co. 
Columbus, 0., Nov. 7. 1914. 
Original Contract 
Approved Extras And Additions 
Total 
'Deductions 
Total  To Date 
Payable from appropriation for Construction of Normal School Building. 
$134427.00 
4120.08 
138547.08 
631.50 
137915.53 
Class  of Work Original Contract. 
Division  of    Total amount      Total of Por-    Due this    Due to    Previous- Due this 
Contract due to date. mer Estimate Estimate Date ly Paid Estimate 
Excavation 2200.00 2200.00 2200.00 1763.00 1763. 00 
Foundation 3-774.00 3774.00 3774.00 944.00 944. 00 
Cement work 3458.00 2300.00 2300.00 
Concrete work 24120.00 24120.48 23 785.48 335.00 616.00 616.00 
Cut  stone 13760.00 13105.75 12605.75 500.00 
Brick work 37760.00 3 7000.00 35800.00 1200.00 64.00 64.00 
Plastering 7300.00 
Struct.   Steel 9260.00 8100.00 8100.00 
51.53 Carpenter work 16810.00 6375.76 60 75.76 300.00 51.58 
Blackboards 922.00 
Roofing,   etc. 3885.00 1900.00 1700.00 200.00 
Painting,   etc. 3440.00 100.00 100.00 
Hardware 1560.00 197.50 19 7.50 
Marble & Tile 3428.00 
Elec work 2750.00 2032.00 1932.00 100.00 
Total 134427.00 101205.49 98470.49 2735.00 3488.58 2707 .00 781.53 
Le33 Pive  per 
cent .retained 5060.27 4925.52 136.75 174.42 135 .35 39.07 
Net  Totals 96145.22 93546.97 2598.25 3314.16 2571 .65 742.51 
$  742.51    On Extras and Additions 
2598.25    On Original Contract 
' 3340.76     Total 
I hereby certify That  the amount  of Three Thousand Three Hundred Forty and   76/100 Dollars 
named   in  this estimate  is due the  said contractor  on this date  in accordance  with the conditions 
of  the contract. 
Howard & Merriam,  Architect. 
CONTRACTOR'S RECEIPT. 
#3340.76 Bowling Green,   0.  Nov. 1914. 
Received from the Auditor  of State his warrant  on  the Treasurer  of State  for Three Thousand 
Three Hundred Forty and  75/100 Dollars  in full  of above  estimate. 
 Contractor. 
Moved by Begg and  seconded by McDonel that  estimate No.   one  (1)  Howard & Merriam,  amount 
eighteen & 05/100 dollars  ($18.05)  be allowed,  Science Building.    Roll call,  Begg yes,- Collins 
yes,- Brown yes,- McDonel yes.    Nays,  none.    Carried. 
Columbus,  0.,  Nov.   7,   1914, Office of Board   of  Trustees,   Ohio  Stats 
Normal College,  Bowling Green,  0. 
For Heating & Vent.   Science & Agriculture Bldg. 
THE STATE OF OHIO: 
To Howard &. Merriam,  Architects, Dr. 
Architect's  contract -  5% of $14950.00  ----------- $747.50 
Net amount -----  -$747.50 
Previously paid - - - 448.50 
Balance -.---.--- 899.00 
This payment ----- 18.05 
Balance ------- 280.96 
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Payable from Appropriation for Maintenance P-10. 
2% of estimate #1  issued  to Huffman-Conklin Co.,   on heating 
and ventilating 8oience & Agriculture Building.     $902.50 $18.05 
Received  of the Auditor  of 8tate his warrant  on  the Treasurer  of State for  the above sum. 
Moved  by McDbtfel and seconded  by Brown that l',Z of  estimated cost  of Power Building, 
Stack,   Tunnel System,  Water Softening,   etc.,  amount Thirty five  thousand dollars   ($35000.00) 
making the amount due Howard & Merriam,  Architects,   Three Hundred & fifty dollars   ($350.00), 
be allowed.    Roll call,  McDonel  yes,- Brown yes,- Collins yes.     Nays,   none.     Carried. 
Columbus,   0.,  Nov.   7,   1914. 
THE STATE OP OHIO: 
To Howard & Merriam,  Architects. 
Payable from Appropriation for Maintenance P-10. 
To Vf» of  estimated  cost  of Power Building,   Stack,   Tunnel System, 
Water Softening  Plant,   etc.,  approximate  co3t,$35,000.00 $350.00 
Received of  the Auditor  of State his warrant   on  the Treasurer  of State for  the above  sum. 
Moved by McDonel and  seconded  by Brovsn  that  the Plans and  Specifications  of Power-rPlant, 
Tunnels and  Softening Plant be approved and  signed  by the Board and  the President  of School, 
also  that we proereed  to advertise  the letting  of  the  same when  said Plans and  Specifications 
have been signed  by the proper State Authorities.    Roll call,  McDonel yes,- Brown yes,-  Collins 
yes.     Nays,   none.     Carried. 
John Begg had  to  leave before meeting was  over  is  the reason his name does not appear as 
voting  on 3ome  items. 
Moved  by McDonel and  seconded  by Brown that  the Board adjourn  to meet upon  the call  of the 
President,   J.  E.   Collins. 
Board adjourned. 
Pres't. 
Sec'y. 
I 
I 
I 
I 
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